

2012 RTP Schedule

PRELIMINARY DRAFT

DELIVERABLES

2012 RTP / EIR Growth Forecast
RHNA -- based on current statutory deadlines/subject to change

SB 375 Program Setup
Develop Target(s)

Develop SCS/APS

Data/GIS/Tools for regional workshops

Transportation Strategies
Development

Model Development
Existing

New

Program EIR

2012/2013 AQMPs/SIPs

SCAG will work with local air districts, ARB, and US EPA to resolve the challenges associated with air and transportation plan development schedules that are out of sync.

Program Setup

Greenhouse Gas Target Development Preliminary Scenarios Development

SCS/Draft RTP Development

Final SCS/RTP Development & Approvals

2009


2010

2011

2012

1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10

Framework, Guidelines, Public Participation Plan, Approach & Methodology Preliminary scenarios to develop targets Draft Plan Final Plan



→ Critical path