
Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 200401 200401 23-00 15 CAXT5 0 $5,121 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 321 0 0 321 

CITY '25/26 960 0 3,840 4,800 

CITY ' 1,281 0 3,840 5,121 

Agency: 1,281 0 3,840 5,121 321 0 0 0 4,800 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 200401 200401 23-03 16 CAXT5 0 $5,121 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 321 0 0 321 

CITY '25/26 960 0 0 960 

CITY '27/28 0 0 3,840 3,840 

CITY ' 1,281 0 3,840 5,121 

Agency: 1,281 0 3,840 5,121 321 0 0 0 960 0 3,840 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4A07226 201158 23-00 9 CAX63 0 $6,652 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 350 0 0 350 

CITY '22/23 0 150 0 150 

CITY '23/24 0 0 6,152 6,152 

CITY ' 350 150 6,152 6,652 

Agency: 350 150 6,152 6,652 350 150 6,152 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4A07226 201158 23-03 10 CAX63 0 $6,652 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 350 0 0 350 

CITY '22/23 0 150 0 150 

CITY '24/25 0 0 6,152 6,152 

CITY ' 350 150 6,152 6,652 

Agency: 350 150 6,152 6,652 350 150 0 6,152 0 0 0 

SCAG Change Reason 
Pct_Change 

FAIRFIELD RANCH RD: CONSTRUCT BOX CULVERT (approx. 0.40 miles south of Stanfield Ct.) TO RE-OPEN 0.76 MILES OF FAIRFIELD RANCH RD AT CURRENT CLOSURE SOUTH TO PINE AVE. CONSTRUCT RD IMPROVEMENTS AND ADD MARKED 
BIKE LANES IN BOTH DIRECTIONS.

CHINO HILLS Project TOTALS: 

CHINO HILLS Project TOTALS: 

Carry over from 21TIP

FAIRFIELD RANCH RD: CONSTRUCT BOX CULVERT (approx. 0.40 miles south of Stanfield Ct.) TO RE-OPEN 0.76 MILES OF FAIRFIELD RANCH RD AT CURRENT CLOSURE SOUTH TO PINE AVE. CONSTRUCT RD IMPROVEMENTS AND ADD MARKED 
BIKE LANES IN BOTH DIRECTIONS.

AGUA MANSA FROM RIALTO CHANNEL TO RANCHO AVE. 2-4 LANE WIDENING

SCHEDULE DELAY 
+0% Cost_Difference +$0 Status Programmed 

COLTON 

COLTON Project TOTALS: 

Carry over from 21TIP

AGUA MANSA FROM RIALTO CHANNEL TO RANCHO AVE. 2-4 LANE WIDENING

Project TOTALS: 

SCHEDULE DELAY 
+0% Cost_Difference +$0 Status Programmed 

2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)



2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)
Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4120116 20170805 23-00 7 CAY66 0 $450 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 90 0 0 90 

CITY ' 90 0 0 90 

EARREPU 'PRIOR 360 0 0 360 

EARREPU ' 360 0 0 360 

Agency: 450 0 0 450 450 0 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4120116 20170805 23-03 8 CAY66 0 $579 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 90 0 0 90 

CITY '22/23 129 0 0 129 

CITY ' 219 0 0 219 

EARREPU 'PRIOR 360 0 0 360 

EARREPU ' 360 0 0 360 

Agency: 579 0 0 579 450 129 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4A07268 201105 23-00 9 CAX63 0 $1,300 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 300 0 0 300 

CITY '22/23 0 0 1,000 1,000 

CITY ' 300 0 1,000 1,300 

Agency: 300 0 1,000 1,300 300 1,000 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4A07268 201105 23-03 10 CAX63 0 $1,300 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY '22/23 300 0 0 300 

CITY '26/27 0 0 1,000 1,000 

CITY ' 300 0 1,000 1,300 

Agency: 300 0 1,000 1,300 0 300 0 0 0 1,000 0 

SCAG Change Reason 
Pct_Change 

REALIGN RECHE CANYON ROAD TO HUNTS LANE/WASHINGTON STREET. CONSTRUCT NEW FOUR (4) LANE ROAD WITH TOTAL LENGTH OF 0.30 MILE. Toll credits to match EARREPU. (PA&ED ONLY)

COLTON Project TOTALS: 

Carry over from 21TIP

REALIGN RECHE CANYON ROAD TO HUNTS LANE/WASHINGTON STREET. CONSTRUCT NEW FOUR (4) LANE ROAD WITH TOTAL LENGTH OF 0.30 MILE. Toll credits to match EARREPU. (PA&ED ONLY)

Michigan Avenue Widening (2-4 lanes) from Commerce Way to DeBerry Street

COLTON Project TOTALS: 

SCHEDULE DELAY 
+28.67% Cost_Difference +$129 Status Programmed 

GRAND TERRACE Project TOTALS: 

SCHEDULE DELAY 

GRAND TERRACE Project TOTALS: 

Carry over from 21TIP

Michigan Avenue Widening (2-4 lanes) from Commerce Way to DeBerry Street

+0% Cost_Difference +$0 Status Programmed 



2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)
Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 20084104 20084104 23-00 16 TDR64 0 $1,017 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

AB2766 'PRIOR 0 0 184 184 

AB2766 ' 0 0 184 184 

CITY 'PRIOR 25 0 26 51 

CITY ' 25 0 26 51 

CMAQ 'PRIOR 0 0 782 782 

CMAQ ' 0 0 782 782 

Agency: 25 0 992 1,017 1,017 0 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 20084104 20084104 23-03 17 TDR64 0 $1,017 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

AB2766 'PRIOR 0 0 184 184 

AB2766 ' 0 0 184 184 

CITY 'PRIOR 25 0 26 51 

CITY ' 25 0 26 51 

CMAQ 'PRIOR 0 0 782 782 

CMAQ ' 0 0 782 782 

Agency: 25 0 992 1,017 1,017 0 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4A01368 201183 23-00 14 CAX63 0 $5,255 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY '22/23 441 0 0 441 

CITY '23/24 0 732 0 732 

CITY '24/25 0 0 4,082 4,082 

CITY ' 441 732 4,082 5,255 

Agency: 441 732 4,082 5,255 0 441 732 4,082 0 0 0 

SCAG Change Reason 

JOSHUA STREET PARK & RIDE EXPANSION - ON JOSHUA STREET WEST OF US 395,C ITY OF HESPERIA, EXISTING PNR HAS 188 SPACES AND NEEDS TO ADD 200 SPACES, TO INCLUDE LANDSCAPING, LIGHTING AND VARIOUS NON-CAPACITY 
STREET IMPROVEMENTS TO FACILITATE ADDITIONAL SPACES (M003). Toll credits to match CMAQ.

JOSHUA STREET PARK & RIDE EXPANSION - ON JOSHUA STREET WEST OF US 395,C ITY OF HESPERIA, EXISTING PNR HAS 188 SPACES AND NEEDS TO ADD 200 SPACES, TO INCLUDE LANDSCAPING, LIGHTING AND VARIOUS NON-CAPACITY 
STREET IMPROVEMENTS TO FACILITATE ADDITIONAL SPACES (M003). Toll credits to match CMAQ.

HESPERIA Project TOTALS: 

Carry over from 21TIP

+0% Cost_Difference +$0 Status Programmed 

HESPERIA Project TOTALS: 

SCHEDULE DELAY 

HIGHLAND Project TOTALS: 

Carry over from 21TIP, MINOR CHANGE 

5TH ST FROM TIPPECANOE AVENUE TO DEL ROSA DR.-WIDEN FROM 2-4 LANES



2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)
Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4A01368 201183 23-03 15 CAX63 0 $5,255 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY '22/23 441 0 0 441 

CITY '23/24 0 732 0 732 

CITY '24/25 0 0 4,082 4,082 

CITY ' 441 732 4,082 5,255 

Agency: 441 732 4,082 5,255 0 441 732 4,082 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 2016A319 20190003 23-00 5 CAX63 0 $9,892 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 483 261 0 744 

CITY '22/23 0 0 1,858 1,858 

CITY ' 483 261 1,858 2,602 

EDA 'PRIOR 350 189 0 539 

EDA '22/23 0 0 5,051 5,051 

EDA ' 350 189 5,051 5,590 

SB1 '22/23 0 0 1,700 1,700 

SB1 ' 0 0 1,700 1,700 

Agency: 833 450 8,609 9,892 1,283 8,609 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 2016A319 20190003 23-03 6 CAX63 0 $12,380 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 412 382 0 794 

CITY '22/23 0 0 4,836 4,836 

CITY ' 412 382 4,836 5,630 

EDA 'PRIOR 299 0 0 299 

EDA '22/23 0 0 4,751 4,751 

EDA ' 299 0 4,751 5,050 

SB1 '22/23 0 0 1,700 1,700 

SB1 ' 0 0 1,700 1,700 

Agency: 711 382 11,287 12,380 1,093 11,287 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

5TH ST FROM TIPPECANOE AVENUE TO DEL ROSA DR.-WIDEN FROM 2-4 LANES

Project TOTALS: 

SCHEDULE DELAY 
+0% Cost_Difference +$0 Status Programmed 

HIGHLAND 

HIGHLAND 

In Highland: 3rd & 5th St Corridor Improvements: Widen 0.4 miles of 3rd St b/w Palm Ave & 5th St 2-4 lns; Extend 3rd St NE to connect to/at 5th St/Church Ave Intersection; Restripe 0.1 mile of 5th St b/w Church Ave & East edge of City Creek 
Brdg 4-6 lns; Shoulder improvements along 5th St, Central Ave & Palm Ave; Add:l turn lanes at 3rd/Palm & 5th/Palm Intersections. (Comb 2017 FTIP ID 2011105)

Project TOTALS: 

Carry over from 21TIP

In Highland: 3rd & 5th St Corridor Improvements: Widen 0.4 miles of 3rd St b/w Palm Ave & 5th St 2-4 lns; Extend 3rd St NE to connect to/at 5th St/Church Ave Intersection; Restripe 0.1 mile of 5th St b/w Church Ave & East edge of City Creek 
Brdg 4-6 lns; Shoulder improvements along 5th St, Central Ave & Palm Ave; Add:l turn lanes at 3rd/Palm & 5th/Palm Intersections. (Comb 2017 FTIP ID 2011105)

HIGHLAND Project TOTALS: 

SCHEDULE DELAY 
+25.15% Cost_Difference +$2,488 Status Programmed 



2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)
Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4OM0701 SBD212504 23-03 2 CAX63 $31,825 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY '22/23 200 0 0 200 

CITY ' 200 0 0 200 

Agency: 200 0 0 200 0 200 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy SBD31876 SBD31876 23-00 9 CAX63 0 $1,090 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 20 70 1,000 1,090 

CITY ' 20 70 1,000 1,090 

Agency: 20 70 1,000 1,090 1,090 0 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy SBD31876 SBD31876 23-03 10 CAX63 0 $1,090 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 20 70 0 90 

CITY '22/23 0 0 1,000 1,000 

CITY ' 20 70 1,000 1,090 

Agency: 20 70 1,000 1,090 90 1,000 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 200835 200835 23-00 9 CAX63 0 $4,873 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CO 'PRIOR 400 350 4,123 4,873 

CO ' 400 350 4,123 4,873 

Agency: 400 350 4,123 4,873 4,873 0 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 200835 200835 23-03 10 CAX63 0 $4,873 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CO 'PRIOR 400 0 0 400 

CO '23/24 0 350 4,123 4,473 

CO ' 400 350 4,123 4,873 

Agency: 400 350 4,123 4,873 400 0 4,473 0 0 0 0 
SCAG Change Reason 
Pct_Change 

IN THE CITIES OF HIGHLAND & SAN BERNARDINO, WIDEN 3RD ST FROM TIPPECANOE AVE TO LELAND NORTON WAY FROM 4 TO 6 LANES, WIDEN 5TH STREET FROM STERLING AVE TO VICTORIA AVE FROM 2 TO 4 LANES AND CONSTRUCT 
CLASS 2 BIKE LANES; INCLUDES ROADWAY WIDENING TO PROVIDE TURN LANES, DRAINAGE SYSTEM, CURBS, GUTTERS, SIDEWALK, STREET LIGHTS AND TRAFFIC SIGNAL MODIFICATIONS ON 3RD ST FROM TIPPECANOE AVE TO VICTORIA 
AVE, 5TH ST FROM TIPPECANOE AVE TO VICTORIA AVE, AND ON DEL ROSA DR FROM 3RD TO 5TH ST. PA&ED ONLY

HIGHLAND Project TOTALS: 

New Project 
+0% Cost_Difference +$0 Status Programmed 

Carry over from 21TIP

CALIFORNIA STREET BARTON ROAD TO REDLANDS BOULEVARD WIDEN FROM 2 TO 4 LANES

CALIFORNIA STREET BARTON ROAD TO REDLANDS BOULEVARD WIDEN FROM 2 TO 4 LANES

LOMA LINDA Project TOTALS: 

LOMA LINDA Project TOTALS: 

SCHEDULE DELAY 
+0% Cost_Difference +$0 Status Programmed 

Carry over from 21TIP

SAN BERNARDINO AVE. FROM CHERRY AVE. TO FONTANA CITY LIMITS (ELM AVE.) (1.27 MILES)-WIDEN 2-4 LANES (North side only)

SAN BERNARDINO AVE. FROM CHERRY AVE. TO FONTANA CITY LIMITS (ELM AVE.) (1.27 MILES)-WIDEN 2-4 LANES (North side only)

SAN BERNARDINO COUNTY Project TOTALS: 

SAN BERNARDINO COUNTY Project TOTALS: 
SCHEDULE DELAY 
+0% Cost_Difference +$0 Status Programmed 



2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4A07263 201169 23-00 9 CAX63 0 $3,737 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 0 1,100 2,100 3,200 

CITY ' 0 1,100 2,100 3,200 

DEV FEE 'PRIOR 537 0 0 537 

DEV FEE ' 537 0 0 537 

Agency: 537 1,100 2,100 3,737 3,737 0 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4A07263 201169 23-03 10 CAX63 0 $6,637 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 0 1,100 0 1,100 

CITY '23/24 0 0 5,000 5,000 

CITY ' 0 1,100 5,000 6,100 

DEV FEE 'PRIOR 537 0 0 537 

DEV FEE ' 537 0 0 537 

Agency: 537 1,100 5,000 6,637 1,637 0 5,000 0 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4A07119 201170 23-00 8 CAX63 0 $6,075 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 495 507 5,073 6,075 

CITY ' 495 507 5,073 6,075 

Agency: 495 507 5,073 6,075 6,075 0 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy 4A07119 201170 23-03 9 CAX63 0 $6,075 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY 'PRIOR 495 0 0 495 

CITY '24/25 0 507 0 507 

CITY '25/26 0 0 5,073 5,073 

CITY ' 495 507 5,073 6,075 

Agency: 495 507 5,073 6,075 495 0 0 507 5,073 0 0 

SCAG Change Reason 
Pct_Change 

H STREET FROM KENDALL DRIVE TO 40TH STREET WIDENING FROM 2-4 LANES

SAN BERNARDINO, CITY OF Project TOTALS: 

Carry over from 21TIP 

H STREET FROM KENDALL DRIVE TO 40TH STREET WIDENING FROM 2-4 LANES

SAN BERNARDINO, CITY OF Project TOTALS: 

SCHEDULE DELAY 
+77.6% Cost_Difference +$2,900 Status Programmed 

Carry over from 21TIP 

5TH STREET FROM STERLING AVE TO VICTORIA AVE WIDEN FROM 2-4 LANES.

5TH STREET FROM STERLING AVE TO VICTORIA AVE WIDEN FROM 2-4 LANES.

SAN BERNARDINO, CITY OF Project TOTALS: 

SAN BERNARDINO, CITY OF Project TOTALS: 

NEW PROJECT 
+0% Cost_Difference +$0 Status Programmed 



2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)
Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy SBD59019 SBD59019 23-00 13 CAX63 0 $4,300 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

DEV FEE 'PRIOR 1,000 0 0 1,000 

DEV FEE ' 1,000 0 0 1,000 

XSBD 'PRIOR 0 1,500 0 1,500 

XSBD '22/23 0 0 1,800 1,800 

XSBD ' 0 1,500 1,800 3,300 

Agency: 1,000 1,500 1,800 4,300 2,500 1,800 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy SBD59019 SBD59019 23-03 14 CAX63 0 $7,000 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

DEV FEE 'PRIOR 1,000 0 0 1,000 

DEV FEE ' 1,000 0 0 1,000 

XSBD 'PRIOR 0 1,500 0 1,500 

XSBD '23/24 0 0 4,500 4,500 

XSBD ' 0 1,500 4,500 6,000 

Agency: 1,000 1,500 4,500 7,000 2,500 0 4,500 0 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy SBD59021 SBD59021 23-00 11 CAX66 0 $17,628 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

DEV FEE 'PRIOR 830 2,942 1,940 5,712 

DEV FEE ' 830 2,942 1,940 5,712 

XSBD 'PRIOR 1,731 6,138 4,047 11,916 

XSBD ' 1,731 6,138 4,047 11,916 

Agency: 2,561 9,080 5,987 17,628 17,628 0 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino Local Hwy SBD59021 SBD59021 23-03 12 CAX66 0 $17,628 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

DEV FEE 'PRIOR 830 2,942 0 3,772 

DEV FEE '22/23 0 0 1,940 1,940 

DEV FEE ' 830 2,942 1,940 5,712 

XSBD 'PRIOR 1,731 2,138 0 3,869 

XSBD '22/23 0 0 8,047 8,047 

XSBD ' 1,731 2,138 8,047 11,916 

Agency: 2,561 5,080 9,987 17,628 7,641 9,987 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

40TH ST. FROM JOHNSON LANE TO ELECTRIC AVENUE; ACQUIRE ROW AND WIDEN ROAD FROM 2TO 4 LANES (1,200 FT.)

40TH ST. FROM JOHNSON LANE TO ELECTRIC AVENUE; ACQUIRE ROW AND WIDEN ROAD FROM 2TO 4 LANES (1,200 FT.)

SAN BERNARDINO, CITY OF Project TOTALS: 

Carry over from 21TIP 

STATE STREET FROM HANFORD ST TO FOOTHILL BLVD.; EXTEND AND CONSTRUCT (4) LANES OF ROADWAY (1.5 MILES) TO CONNECT STATE STREET TO RANCHO AVENUE (NEW ROAD)4 PHASES TOTAL IN PROJECT

SAN BERNARDINO, CITY OF Project TOTALS: 

SCHEDULE DELAY 
+62.79% Cost_Difference +$2,700 Status Programmed 

STATE STREET FROM HANFORD ST TO FOOTHILL BLVD.; EXTEND AND CONSTRUCT (4) LANES OF ROADWAY (1.5 MILES) TO CONNECT STATE STREET TO RANCHO AVENUE (NEW ROAD)4 PHASES TOTAL IN PROJECT

SAN BERNARDINO, CITY OF Project TOTALS: 

Carry over from 21TIP 

SAN BERNARDINO, CITY OF Project TOTALS: 

NEW PROJECT 
+0% Cost_Difference +$0 Status Programmed 



2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 4M07008 20179701 23-00 9 CAY63 60 7.3 10 $42,528 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

SHOPPAC 'PRIOR 6,870 40 35,618 42,528 

SHOPPAC ' 6,870 40 35,618 42,528 

Agency: 6,870 40 35,618 42,528 42,528 0 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 4M07008 20179701 23-03 10 CAY63 60 7.3 10 $42,528 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

SHOPPAC 'PRIOR 6,870 20 0 6,890 

SHOPPAC '22/23 0 20 35,618 35,638 

SHOPPAC ' 6,870 40 35,618 42,528 

Agency: 6,870 40 35,618 42,528 6,890 35,638 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 2016A319 20190009 23-00 3 CAY60 138 14.2 15.2 $16,734 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

AGENCY 'PRIOR 0 200 16,534 16,734 

AGENCY ' 0 200 16,534 16,734 

Agency: 0 200 16,534 16,734 16,734 0 0 0 0 0 0 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 2016A319 20190009 23-03 4 CAY60 138 14.2 15.2 $16,734 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

AGENCY '22/23 0 200 16,534 16,734 

AGENCY ' 0 200 16,534 16,734 

Agency: 0 200 16,534 16,734 0 16,734 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy REG0701 SBD990218 23-03 2 CAX76 15 180.2 186.2 $2,140 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

AGENCY '22/23 0 20 2,120 2,140 

AGENCY ' 0 20 2,120 2,140 

Agency: 0 20 2,120 2,140 0 2,140 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

CALTRANS Project TOTALS: 

Carry over from 21TIP

In Ontario, on SR-60: From Haven Ave to Milliken Avenue; Construct auxiliary lane and widen connector ramps.

In Ontario, on SR-60: From Haven Ave to Milliken Avenue; Construct auxiliary lane and widen connector ramps.

+0% Cost_Difference +$0 Status Programmed 

CALTRANS Project TOTALS: 

NEW PROJECT 

Carry over from 21TIP 

From Lone Pine Intersection to Junction I-15: Widen two BNSF Bridge Structures from 2-4 lanes. Construct retaining walls.

From Lone Pine Intersection to Junction I-15: Widen two BNSF Bridge Structures from 2-4 lanes. Construct retaining walls.

CALTRANS Project TOTALS: 

INSTALL FOUR DYNAMIC CANTILEVER EMS SIGNS WHICH WILL ALLOW FOR PART-TIME TRAVEL ON SHOULDER ON 1-15 SB

CALTRANS Project TOTALS: 

CALTRANS Project TOTALS: 

NEW PROJECT 
+0% Cost_Difference +$0 Status Programmed 

New Project 
+0% Cost_Difference +$0 Status Programmed 



2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 4M0801 SBD990215 23-00 1 CAY70 210 26.88 28.28 $93,000 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

AGENCY '22/23 250 0 0 250 

AGENCY '25/26 6,100 0 0 6,100 

AGENCY '27/28 0 14,400 0 14,400 

AGENCY '29/30 0 0 68,500 68,500 

AGENCY ' 6,350 14,400 68,500 89,250 

CITY '22/23 750 0 0 750 

CITY ' 750 0 0 750 

PVT '22/23 3,000 0 0 3,000 

PVT ' 3,000 0 0 3,000 

Agency: 10,100 14,400 68,500 93,000 0 4,000 0 0 6,100 0 14,400 

SCAG Change Reason 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 4M0801 SBD990215 23-03 2 CAY70 210 26.88 28.28 $93,000 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

AGENCY '22/23 250 0 0 250 

AGENCY '25/26 6,100 0 0 6,100 

AGENCY '27/28 0 14,400 0 14,400 

AGENCY '29/30 0 0 68,500 68,500 

AGENCY ' 6,350 14,400 68,500 89,250 

CITY '22/23 750 0 0 750 

CITY ' 750 0 0 750 

PVT '22/23 3,000 0 0 3,000 

PVT ' 3,000 0 0 3,000 

Agency: 10,100 14,400 68,500 93,000 0 4,000 0 0 6,100 0 14,400 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 4M04050 201114 23-00 14 CAX75 60 2.08 2.8 $36,034 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

DEV FEE 'PRIOR 2,078 450 13,895 16,423 

DEV FEE ' 2,078 450 13,895 16,423 

TCIF 'PRIOR 0 0 8,638 8,638 

TCIF ' 0 0 8,638 8,638 

XSBD 'PRIOR 1,293 253 9,427 10,973 

XSBD ' 1,293 253 9,427 10,973 

Agency: 3,371 703 31,960 36,034 36,034 0 0 0 0 0 0 

SCAG Change Reason 

SR 210 Interchange at Victoria Avenue: Construct a new-service interchange within the City limits of Highland and San Bernardino, on State Route 210 (SR-210), at Victoria Avenue.

HIGHLAND Project TOTALS: 

NEW PROJECT 

SR 210 Interchange at Victoria Avenue: Construct a new-service interchange within the City limits of Highland and San Bernardino, on State Route 210 (SR-210), at Victoria Avenue.

HIGHLAND Project TOTALS: 

SCHEDULE ADVANCED 

WIDENING OF CENTRAL AVENUE BRIDGE CROSSING SR-60 TO ACCOMODATE WIDENING OF RAMPS AND THE DESIGNATED FREEWAY LANES.

+0% Cost_Difference +$0 Status Programmed 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Project TOTALS: 

Carry over from 21TIP 



2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 4M04050 201114 23-03 15 CAX75 60 2.08 2.8 $36,034 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

DEV FEE 'PRIOR 2,078 450 13,895 16,423 

DEV FEE ' 2,078 450 13,895 16,423 

TCIF 'PRIOR 0 0 8,638 8,638 

TCIF ' 0 0 8,638 8,638 

XSBD 'PRIOR 1,293 253 9,427 10,973 

XSBD ' 1,293 253 9,427 10,973 

Agency: 3,371 703 31,960 36,034 36,034 0 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 4122004 20159902 23-00 30 CANT9 10 44.9 10 $692,656 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CMAQ 'PRIOR 0 33,762 79,923 113,685 

CMAQ '22/23 0 0 7,181 7,181 

CMAQ ' 0 33,762 87,104 120,866 

LOC-AC 'PRIOR 0 0 10,701 10,701 

LOC-AC '22/23 0 0 -10,701 -10,701 

LOC-AC ' 0 0 0 0 

SB1 'PRIOR 0 0 124,000 124,000 

SB1 ' 0 0 124,000 124,000 

STIP-AC 'PRIOR 0 0 39,745 39,745 

STIP-AC ' 0 0 39,745 39,745 

STPL 'PRIOR 23,397 0 92,026 115,423 

STPL '22/23 0 0 3,520 3,520 

STPL ' 23,397 0 95,546 118,943 

TCIF 'PRIOR 0 0 4,973 4,973 

TCIF ' 0 0 4,973 4,973 

TIFIA 'PRIOR 0 0 225,000 225,000 

TIFIA ' 0 0 225,000 225,000 

XSBD 'PRIOR 15,957 13,189 29,983 59,129 

XSBD ' 15,957 13,189 29,983 59,129 

Agency: 39,354 46,951 606,351 692,656 692,656 0 0 0 0 0 0 

SCAG Change Reason 

WIDENING OF CENTRAL AVENUE BRIDGE CROSSING SR-60 TO ACCOMODATE WIDENING OF RAMPS AND THE DESIGNATED FREEWAY LANES.

+0% Cost_Difference +$0 Status Programmed 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Project TOTALS: 

SCHEDULE DELAY 

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 EXPRESS LNS IN EACH DIRECTION AND AUX 
LANE WIDENING, UNDERCROSSINGS, OVERCROSSINGS, AND RECONSTRUCTION OF RAMPS AND LANE TRANSITIONS WHERE NEEDED. (Toll Credits to match STP, CMAQ) (Toll System Provider (TSP) split as 20159902a)

VARIOUS AGENCIES Project TOTALS: 

Carry over from 21TIP



2023 Federal Transportation Improvement Program
Consistency Amendment #23-03 to the 2020 Connect SoCal (2020 RTP/SCS) Amendment #3

San Bernardino County
Comparison Report

(in $000's)
Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 4122004 20159902 23-03 31 CANT9 10 44.9 10 $692,656 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CMAQ 'PRIOR 0 33,762 79,923 113,685 

CMAQ '22/23 0 0 7,181 7,181 

CMAQ ' 0 33,762 87,104 120,866 

LOC-AC 'PRIOR 0 0 10,701 10,701 

LOC-AC '22/23 0 0 -10,701 -10,701 

LOC-AC ' 0 0 0 0 

SB1 'PRIOR 0 0 124,000 124,000 

SB1 ' 0 0 124,000 124,000 

STIP-AC 'PRIOR 0 0 39,745 39,745 

STIP-AC ' 0 0 39,745 39,745 

STPL 'PRIOR 23,397 0 92,026 115,423 

STPL '22/23 0 0 3,520 3,520 

STPL ' 23,397 0 95,546 118,943 

TCIF 'PRIOR 0 0 4,973 4,973 

TCIF ' 0 0 4,973 4,973 

TIFIA 'PRIOR 0 0 225,000 225,000 

TIFIA ' 0 0 225,000 225,000 

XSBD 'PRIOR 15,957 13,189 29,983 59,129 

XSBD ' 15,957 13,189 29,983 59,129 

Agency: 39,354 46,951 606,351 692,656 692,656 0 0 0 0 0 0 

SCAG Change Reason 
Pct_Change 

Co. Sys RTPID Project ID Amd Ver Program Rt PMB PME Total Project Cost 

San Bernardino State Hwy 4M04033 SBD990214 23-03 4 CAX70 10 37.8 39.2 $12,948 

Fund Fiscal Year ENG ROW CON Fund Total Total Programmed Prior FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

CITY '23/24 1,500 0 0 1,500 

CITY '24/25 1,500 0 0 1,500 

CITY '25/26 2,500 0 0 2,500 

CITY '26/27 3,048 0 0 3,048 

CITY ' 8,548 0 0 8,548 

XSBD 'PRIOR 2,000 0 0 2,000 

XSBD '22/23 1,400 0 0 1,400 

XSBD '23/24 1,000 0 0 1,000 

XSBD ' 4,400 0 0 4,400 

Agency: 12,948 0 0 12,948 2,000 1,400 2,500 1,500 2,500 3,048 0 

SCAG Change Reason 
Pct_Change 

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 EXPRESS LNS IN EACH DIRECTION AND AUX 
LANE WIDENING, UNDERCROSSINGS, OVERCROSSINGS, AND RECONSTRUCTION OF RAMPS AND LANE TRANSITIONS WHERE NEEDED. (Toll Credits to match STP, CMAQ) (Toll System Provider (TSP) split as 20159902a)

VARIOUS AGENCIES Project TOTALS: 

SCHEDULE DELAY 
+0% Cost_Difference +$0 Status Programmed 

IMPROVE ACCESS TO THE CITIES OF YUCAIPA AND CALIMESA WITH A NEW INTERCHANGE ON INTERSTATE 10 (I-10) TO ADDRESS TRAFFIC OPERATIONS TAKING INTO THE ACCOUNT CURRENT AND FUTURE LAND USES, THE ASSOCIATED 
TRAVEL DEMANDS ON THE CORRIDOR, AND PROVIDE ACCESS SOUTH OF I-10 ALONG THE EXTENSION OF WILDWOOD CANYON ROAD NEAR THE EXISTING WILDWOOD SAFETY ROADSIDE REST AREA. (PAED Only)

NEW PROJECT 
+0% Cost_Difference +$0 Status Programmed 

YUCAIPA Project TOTALS: 


