

Steering Committee Meeting No. 1 Project Initiation

May 26, 2010





Study Overview

- Project Background
 - 2008 Regional Transportation Plan
 - SCAG Transportation Committee direction
 - Cooperative effort SCAG, LACMTA, OCTA
- Purpose
 - Identify "locally preferred" transportation strategy





Study Area Map





Study Process and Schedule

Consists of following efforts:

1. Project Initiation/Scoping May-July 2010

Identify all possible alternatives

2. Initial Viability Assessment July 2010

Identify Initial Set of Alternatives

3. **Initial Alternatives Screening** August-December 2010

Identify Final Set of Alternatives

4. Final Alternatives Screening January-October 2011

5. Recommended Alternative November-December 2011

6. **SCAG/LACMTA/OCTA Actions** Early 2012





Stakeholder Input – What We Learned

Dominant Themes and Questions

- Traffic diagonal ROW crosses major north/south and east/west streets in both counties
 - How can traffic disruption be minimized?
- Noise ROW is adjacent to well-established, stable residential neighborhoods
 - How will the character and general quality of life in these neighborhoods be maintained?
- **Speed** transit service must be competitive with the automobile
 - If a transit system takes longer to get from one point to another, why not drive?





Stakeholder Input – What We Learned

Dominant Themes and Questions (cont'd)

- Cost (to build, operate, and ride) city governments, transit operators, consumers…everyone is tightening their belts
 - Can an affordable transportation option be provided? Will funds be available to build and operate it?
- Congestion relief providing more transportation options
 - What level of ridership will there be? Is it worth spending the money to build and operate?
- Development the project as a catalyst to attract more places to shop, live, dine
 - Will this project bring new shoppers, diners, visitors to our city? How can it help our city become a new destination?





Stakeholder Input – What We Learned

Dominant Themes and Questions (cont'd)

- Employment improved access for both employers (to workers) and residents (to jobs)
 - How can we develop a system to serve our industrial and commercial base?
- Access to educational/cultural opportunities
 - Will improved access and connectivity prompt residents to explore life beyond their neighborhoods?
- Access to recreational opportunities pedestrian, bike trails and landscaping can enhance recreational options.
 - How will you ensure that our communities get the recreational amenities they need?





Participation Process

- Elected Official and Stakeholder Briefings
- Advisory Committees
 - Steering Committee
 - Technical Advisory Committee
- Community Meetings
- Other Communication Tools
 - Project Webpage
 - New Media Tools
 - E-Newsletters





Project Initiation

- Following Federal planning process
 - National planning process results in "level playing field"
 - Allows project to qualify for federal funds, if desired
- Effort and results based on:
 - Technical analysis
 - Public participation and input





First Technical Study Efforts

- Project Initiation efforts include:
 - Agreement on travel demand model and cost methodology to be utilized
 - Validation and refinement of LACMTA model
 - Identification of "Purpose and Need" for project
 - Definition of evaluation process and criteria





First Public Participation Efforts

- Brief Elected Officials and Stakeholders
- Hold Advisory Committee Meetings
- Hold Community Meetings





Community Meetings

Purpose and Desired Outcomes

- Inform community about project, including purpose, outcomes, timeline and opportunities for public involvement
- Solicit input to assist in identifying alternatives, evaluation criteria and public outreach methods
- Create a comfortable, engaging environment where everyone has the opportunity to provide input





Community Meeting Structure

Five meeting activities:

- Open House with staffed Presentation Board Stations
- 2. Welcome and Project Presentation
- 3. Facilitated Small Group Discussion
- 4. Reports by Group Volunteers
- 5. Wrap Up and Next Steps





Meeting Locations

- Garden Grove Tuesday, June 15
- Huntington Park Wednesday, June 16
- Cypress Thursday, June 17
- Cerritos Saturday, June 19
- Paramount Tuesday, June 22
- Stanton Wednesday, June 23





Public Communication

Getting the Word Out

- Workshop flyer distributed ¼-mile each side of Corridor by Walking Man
- Project webpage and new media (Facebook, Twitter)
- City WebPages
- Media outreach/press releases
- Outreach to community organizations





Committee Discussion

Please share your thoughts and ideas on:

- What do you think are the transportation issues/challenges in your community?
- What are the possible solutions? How should they be evaluated?
- What work, shopping, educational, entertainment, recreational or other destinations would you like easier travel to?
- How should the proposed transportation options be evaluated?
- What else should we consider when making Corridor transportation decisions?





