



## WEST SANTA ANA BRANCH

### Pacific Electric ROW/West Santa Ana Branch Corridor Alternatives Analysis Steering Committee Meeting #5

Wednesday, April 27, 2011

3:00 – 4:30 pm

City of Buena Park  
Walter D. Ehlers Community Center – Heritage Hall  
8150 Knott Avenue  
Buena Park, CA 90620

---

### Agenda

#### 1. Welcome

Diane DuBois and Carolyn Cavecche,  
Co-Chairs

- **Introductions**
- **Project Purpose** – Identify a locally preferred transportation strategy for reuse of the corridor.
- **Committee Purpose** – Represent their communities, advise the project team, serve as a sounding board throughout the study process, and develop a recommended Corridor transportation strategy.
- **Meeting Purposes :**
  - Provide an overview of:*
    - Evaluation Criteria
    - Initial Screening Results
  - Identify:*
    - Final Set of Alternatives to be studied further through Final Screening Efforts

#### 2. Meeting Introduction

Philip Law, SCAG Project Manager

- Draft Response to February 10 OLDA Letter

#### 3. Initial Screening Criteria

Nancy Michali, Consultant Team PM

- Community and Stakeholder Goals and Criteria
- Purpose and Need and Mobility Problem Guidance
- Resulting Initial Screening Evaluation Criteria

#### 4. Initial Screening Phase

- Overview of Initial Screening Results

## 5. Final Screening Phase

- **Evaluation Criteria**
- **Study Efforts**
  - Alignment Analysis and Engineering
  - Station Planning
  - Ridership and User Benefits
  - Cost and Financial Plan Analysis
  - Environmental Impact Assessment
- **Alternatives to be Studied**
  - No Build, Transportation System Management (TSM), and 2-3 Build Alternatives
  - Low Speed Maglev Alternative – Background Information and Cost and Schedule Impacts

## 6. Identify Recommended Final Set of Alternatives

- TAC Recommendation

## 7. Next Meeting

**Purpose:** Review Final Screening Efforts and Results

- Early fall
- Location: TBD

## 8. Upcoming Schedule of Study Efforts

- |                                             |            |
|---------------------------------------------|------------|
| ▪ Initiate Final Screening Efforts          | May 2      |
| ▪ Hold Technical Advisory Committee Meeting | July 19    |
| ▪ Hold Advisory Committee Meetings          | Early fall |